COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 02/ 02/ 2017

ESTI MATE SUMVARY 13: 04: 07
CONTI D: C21443 ESTI MATE NO 0001 PROG SPEC YR 2005
PCN: 21443- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO.
CONTRACT DESCRI PTI ON: TI ME CHARGED: 4.0 DAYS TI VE ALLOW 46 WORK DAYS
PR SH 52 STORM DRAI N REPAI R PERCENT TI ME: 8.70 ORI G TI ME ALLOW 46 WORK DAYS
PRQJECT NO. ER052A- 043
PR SH 52 STORM DRAI N REPAI R
NAVE OF RQAD:
PRQIECT COUNTI ES: MORGAN
CONTRACTOR:
ZAK DI RT | NCORPORATED PAY PERI OD ENDI NG 01/ 28/ 2017 DATE TI ME STARTED 01/05/2017
14290 H LLTOP RD. DATE LET 12/ 01/ 2016 DATE WORK BEGAN 01/ 05/ 2017
DATE AWARDED 12/ 08/ 2016 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 12/ 21/ 2016 DATE ACCEPTED
LONGVONT CO 80504 (970) 535- 4657 DATE NOTI CE TO PROCEED 01/ 05/ 2017
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI: $ 757, 979. 30 PARTI Cl PATI NG $ 145, 009. 80 $ 145, 009. 80
AWARD PROJECT AM: $ 737, 833. 00 NON- PARTI CI PATI NG 0. 00 0.00
PERCENT COVPLETE: 19. 13% TOTAL EARNI NGS 145, 009. 80 145, 009. 80
FUNDS AVAI LABLE: $ 612, 969. 50 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 145, 009. 80 145, 009. 80
TOTAL CLAI VB $ 0.00 RETAI NAGE -3,406. 04 -3, 406. 04
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 141, 603. 76 141, 603. 76
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0. 00 0.00
AVOUNT DUE 141, 603. 76 141, 603. 76
OTHER ADJUSTMVENTS 0.00 0.00
PAYMENT DUE $ 141, 603. 76

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C21443

PCN: 21443-BI D

PRQJECT: ERO52A- 043

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 201-00000 C earing and G ubbing

0010 202-00019

Renoval of Inlet

0015 202-00021

Renoval of Manhol e

0020 202-00035

Renoval of Pipe

0025 202-00203

Renoval of Curb and Cutter

0030 202-00220

Renoval of Asphalt Mat

0035 202-00240

0040 202-00250 Renoval of Pavenent MarKking

0045 203-01510 Backhoe
0050 203-01597 Pot hol i ng
0055 203-02330 Labor er

Renoval of Asphalt Mat (Pl aning)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

1. 000
LS
32, 500. 00000
1. 000
EACH
850. 00000
1. 000
EACH
1, 500. 00000
656. 000
LF
11. 00000
1, 157. 000
LF
3. 00000
545. 000
SY
5. 00000
547. 000
SY
6. 00000
738. 000
SF
2.50000
12. 000
HOUR
160. 00000
15. 500
HOUR
225. 00000
20. 000
HOUR

34. 00000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

0. 000

=

000

[y

. 000

0. 000

=

000

[y

. 000

0. 000

=

000

[y

. 000

0. 000
50. 000
50. 000

0. 000
1, 015. 000
1, 015. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
621. 000
621. 000

0. 000
0. 000
0. 000

0. 000
15. 500
15. 500

0. 000
0. 000
0. 000

Page 2
ESTI MATE RUN 02/ 02/ 2017

13: 04: 07
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
32, 500. 00
32, 500. 00
850. 00
850. 00
1, 500. 00
1, 500. 00
550. 00
550. 00
3, 045. 00
3, 045. 00
0. 00
0. 00
0. 00
0. 00
1, 552. 50
1, 552. 50
0. 00
0. 00
3, 487. 50
3, 487. 50
0. 00
0. 00



CONTI D C21443 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 21443-BID ESTI MATE RUN 02/ 02/ 2017
PRQJECT: ER052A- 043 ESTI MATE NO 0001 13: 04: 07
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 206-00065 Structure Backfill (FlowFill) 131. 000 0. 000
cY 0. 000 0. 00
110. 00000 0. 000 0.00
0065 206-01781 Shoring (Area 1) 1. 000 0. 000
LS 1. 000 4, 000. 00
4, 000. 00000 1. 000 4, 000. 00
0070 206-01782 Shoring (Area 2) 1. 000 0. 000
LS 0. 000 0. 00
6, 000. 00000 0. 000 0. 00
0075 206-01783 Shoring (Area 3) 1. 000 0. 000
LS 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0080 208-00002 Erosion Log Type 1 (12 Inch) 1, 570. 000 0. 000
LF 1, 124. 000 3,372.00
3. 00000 1, 124. 000 3,372.00
0085 208-00035  Aggregate Bag 28. 000 0. 000
LF 0. 000 0. 00
8. 00000 0. 000 0. 00
0090 208- 00045 Concrete Washout Structure 1. 000 0. 000
EACH 0. 000 0. 00
850. 00000 0. 000 0. 00
0095 208- 00053 StormDrain Inlet Protection (Type I) 1. 000 0. 000
EACH 1. 000 180. 00
180. 00000 1. 000 180. 00
0100 208- 00054 StormDrain Inlet Protection (Type Il) 1. 000 0. 000
EACH 1. 000 180. 00
180. 00000 1. 000 180. 00
0105 208-00070 Vehi cl e Tracki ng Pad 2.000 0. 000
EACH 2.000 4, 400. 00
2, 200. 00000 2.000 4, 400. 00
0110 208-00103 Renoval and Di sposal of Sedinent (Labor) 14. 000 0. 000
HOUR 0. 000 0. 00
32. 00000 0. 000 0. 00



CONTI D C21443 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 21443-BI D ESTI MATE RUN 02/ 02/ 2017
PRQJECT: ER052A- 043 ESTI MATE NO 0001 13: 04: 07
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 208- 00105 Renoval and Di sposal of Sedinent (Equipnent) 14. 000 0. 000
HOUR 0. 000 0. 00
110. 00000 0. 000 0. 00
0120 208-00106 Sweepi ng (Sedi nent Renoval ) 8. 000 0. 000
HOUR 0. 000 0. 00
85. 00000 0. 000 0. 00
0125 208-00207 Erosi on Control Managenent 46. 000 0. 000
DAY 1. 000 190. 00
190. 00000 1. 000 190. 00
0130 210-00810 Reset Gound Sign 7.000 0. 000
EACH 0. 000 0. 00
320. 00000 0. 000 0. 00
0135 210- 02900 Rel ay Riprap 3. 000 0. 000
CY 0. 000 0. 00
100. 00000 0. 000 0. 00
0140 211-03005 Dewat eri ng 1. 000 0. 000
LS 0. 000 0. 00
6, 500. 00000 0. 000 0. 00
0145 212-00006 Seedi ng (Native) 1. 300 0. 000
ACRE 0. 000 0. 00
950. 00000 0. 000 0. 00
0150 212-00032 Soi | Condi tioni ng 1. 300 0. 000
ACRE 0. 000 0. 00
2,500. 00000 0. 000 0. 00
0155 213-00003 Mil ching (Weed Free) 1. 300 0. 000
ACRE 0. 000 0. 00
850. 00000 0. 000 0. 00
0160 213-00061 Mil ch Tacki fier 262. 000 0. 000
LB 0. 000 0. 00
2.50000 0. 000 0. 00
0165 217-00000 Her bi ci de Treat nent 288. 000 0. 000
SY 0. 000 0. 00

4.50000 0. 000 0. 00



CONTI D C21443 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 21443-BI D ESTI MATE RUN 02/ 02/ 2017
PRQJECT: ER052A- 043 ESTI MATE NO 0001 13: 04: 07
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 304- 06007 Aggregate Base Course (Cl ass 6) 120. 000 0. 000
CY 0. 000 0. 00
78. 00000 0. 000 0. 00
0175 403-34741  Hot Mx Asphalt (Gading SX) (75) (PG 64-22) 191. 000 0. 000
TON 0. 000 0. 00
175. 00000 0. 000 0. 00
0180 412-00600 Concrete Pavenent (6 Inch) 36. 000 0. 000
SY 0. 000 0. 00
70. 00000 0. 000 0. 00
0185 420-00112 Geotextile (Drainage) (O ass 1) 73. 000 0. 000
SY 0. 000 0. 00
4. 50000 0. 000 0. 00
0190 506-00218  Riprap (18 Inch) 33. 000 0. 000
CY 0. 000 0. 00
82. 00000 0. 000 0. 00
0195 601- 03000 Concrete dass D 15. 000 0. 000
CY 0. 000 0. 00
650. 00000 0. 000 0. 00
0200 602-00020 Rei nforcing Steel (Epoxy Coated) 803. 000 0. 000
LB 0. 000 0. 00
1. 50000 0. 000 0. 00
0205 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 0. 000 0. 000
LF 0. 000 0. 00
72. 00000 0. 000 0. 00
0210 603-01245 24 I nch Reinforced Concrete Pipe (Conplete In Place) 49. 000 0. 000
LF 0. 000 0. 00
84. 00000 0. 000 0. 00
0215 603- 01605 60 I nch Reinforced Concrete Pipe (Conplete In Place) 1, 181. 000 0. 000
LF 40. 000 10, 480. 00
262. 00000 40. 000 10, 480. 00
0220 603-50100 Flap gate (__ Inch) 1. 000 0. 000
EACH 0. 000 0. 00
17, 000. 00000 0. 000 0. 00



CONTI D C21443 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 21443-BID ESTI MATE RUN 02/ 02/ 2017
PRQJECT: ERO52A- 043 ESTI MATE NO 0001 13: 04: 07
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI GD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0225 604-19205 Inlet Type R L 10 (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
7, 800. 00000 0. 000 0.00
0230 604-30010 Manhol e Sl ab Base (10 Foot) 2.000 0. 000
EACH 0. 000 0. 00
10, 000. 00000 0. 000 0. 00
0235 604-30020 Manhol e Sl ab Base (20 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
13, 000. 00000 0. 000 0. 00
0240 609-21020 Curb and CGutter Type 2 (Section II-B) 1, 157. 000 0. 000
LF 0. 000 0. 00
19. 00000 0. 000 0. 00
0245 612-00001  Delineator (Type I) 4.000 0. 000
EACH 0. 000 0. 00
40. 00000 0. 000 0. 00
0250 612-00101 Del i neator (Drivable Concrete Installation) (Type I) 4. 000 0. 000
EACH 0. 000 0. 00
210. 00000 0. 000 0. 00
0255 615- 65005 Irrigation Diversion Structure 1. 000 0. 000
LS 0. 000 0. 00
3, 900. 00000 0. 000 0. 00
0260 625- 00000 Construction Surveyi ng 1. 000 0. 000
LS 0. 000 0. 00
4,500. 00000 0. 000 0. 00
0265 626-00000 Mobi I'i zati on 1. 000 0. 000
LS 0. 500 31, 475. 00
62, 950. 00000 0. 500 31, 475. 00
0270 626-01104 Public Information Services (Tier 1V) 1. 000 0. 000
LS 0. 400 560. 00
1, 400. 00000 0. 400 560. 00
0275 627-00008 Modi fi ed Epoxy Pavenent Marking 12. 000 0. 000
GAL 0. 000 0. 00
200. 00000 0. 000 0. 00



CONTI D C21443 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 21443-BI D ESTI MATE RUN 02/ 02/ 2017
PRQJECT: ER052A- 043 ESTI MATE NO 0001 13: 04: 07
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0280 627-00011 Paverent Mar ki ng Paint (\Waterborne) 5. 160 0. 000
GAL 5. 160 283. 80
55. 00000 5.160 283. 80
0285 630- 00000 Fl aggi ng 206. 500 0. 000
HOUR 206. 500 6, 608. 00
32. 00000 206. 500 6, 608. 00
0290 630- 00007 Traffic Control Inspection 30. 000 0. 000
DAY 15. 000 2,250. 00
150. 00000 15. 000 2,250. 00
0295 630-00012 Traffic Control Management 46. 000 0. 000
DAY 9. 000 5, 400. 00
600. 00000 9. 000 5, 400. 00
0300 630-80001 Fl ashi ng Beacon (Portabl e) 2.000 0. 000
EACH 1. 000 450. 00
450. 00000 1. 000 450. 00
0305 630-80341 Construction Traffic Sign (Panel Size A) 28. 000 0. 000
EACH 14. 000 2,100. 00
150. 00000 14. 000 2,100. 00
0310 630-80355 Portabl e Message Sign Panel 2.000 0. 000
EACH 1. 000 3, 000. 00
3, 000. 00000 1. 000 3, 000. 00
0315 630-80370 Concrete Barrier (Tenporary) 1, 281. 000 0. 000
LF 342. 000 4,446. 00
13. 00000 342. 000 4,446. 00
0320 630-85010 I npact Attenuator (Tenporary) 1. 000 0. 000
EACH 0. 500 1, 000. 00
2, 000. 00000 0. 500 1, 000. 00
0325 700-70010 F/ A M nor Contract Revisions 15, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0330 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D: C21443 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 21443-BI D ESTI MATE RUN 02/ 02/ 2017
PRQIECT: ERO052A- 043 ESTI MATE NO 0001 13: 04: 07
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0335 700- 70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0340 700- 70019 F/ A Asphalt Cenent Cost Adjustnent 400. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0345 700- 70023 F/ A On-The-Job Trai nee 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0350 700- 70380 F/ A Erosion Control 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
CAT 0200 CURRENT AMI  $ 736,829.30 % 123,859.80 $ 123, 859. 80
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0355 620- 00002 Field Office (Oass 2) 1. 000 0. 000
EACH 1. 000 12, 250. 00
12, 250. 00000 1. 000 12, 250. 00
0360 620-00012 Field Laboratory (d ass 2) 1. 000 0. 000
EACH 1. 000 8, 000. 00
8, 000. 00000 1. 000 8, 000. 00
0365 620- 00020 Sanitary Facility 1. 000 0. 000
EACH 1. 000 900. 00
900. 00000 1. 000 900. 00
CAT 0400 CURRENT AMI  $ 21, 150. 00 $ 21,150.00 $ 21, 150. 00
PRQJIECT TOTAL CURRENT AMI  $ 757,979.30 $ 145, 009. 80 $ 145, 009. 80




